ID		Task Mode	Task Name	Start	Finish	Duration
1			**2025 Joseph Bonnheim Playgrounds & Landscapi**	**Thu 2/20/25**	**Fri 9/19/25**	**152 days?**
2			**Bid/Award**			
3			Bid Documents Released	Thu 2/20/25	Thu 2/20/25	0 days
4			Mandatory Bidder's Conference	Thu 2/27/25	Thu 2/27/25	0 days
5			Bidder Question Deadline	Fri 3/7/25	Fri 3/7/25	0 days
6			Prequalification Deadline	Fri 3/7/25	Fri 3/7/25	0 days
7			Addendum Responding to Questions	Fri 3/14/25	Fri 3/14/25	0 days
8			Bids Due	Thu 3/20/25	Thu 3/20/25	0 days
9			Good Faith Efforts Documents Due	Fri 3/21/25	Fri 3/21/25	0 days
10			Notice of intent to Award	Tue 4/1/25	Tue 4/1/25	0 days
11			Board Meeting to Award Contract	Thu 4/3/25	Thu 4/3/25	0 days
12			Anticipated Notice to Proceed	Fri 4/4/25	Fri 4/4/25	0 days
13			**Construction**			
14			Mobilize	Mon 4/14/25	Mon 4/14/25	0 days
15			Construction	Mon 4/14/25	Fri 8/8/25	85 days
16			Turn-over	Mon 8/11/25	Mon 8/11/25	1 day
17			Close-out	Mon 8/11/25	Fri 9/19/25	30 days



Project: Isador Cohen Schedule
Date: Thu 2/20/25

Task	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone	