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Request for Proposals 
Lease-Leaseback Services 

Sacramento City Unified School District 

 
Exhibits 
Exhibit A: Purchasing Map 
Exhibit B: Preliminary Site Plan 
Exhibit C: Allowable General Conditions Costs and other Project Costs 
Exhibit D: Fee Proposal Form 
Exhibit E: Facilities Lease 
Exhibit F: Site Lease 
Exhibit G: SCUSD Boundaries and Zip Codes 
Exhibit H: DVBE Requirements 
Exhibit I:  LLB Construction Standard Forms Manual 
Exhibit J: Non-Collusion Affidavit 
Exhibit K: Iran Contracting Act Certification 
Exhibit L: Certification Regarding Russian Sanctions 
Exhibit M: SCUSD Project Labor Agreement  
Exhibit N: Preliminary Schedule 
Exhibit O: Subcontractor Listing Form (optional-delete Exhibit if not needed) 
 

 
 
 

The Board of Trustees (“Board”) of the Sacramento City Unified School District (“District”) is seeking qualified providers 
of lease-leaseback construction services (“LLB Entity”) to provide preconstruction and construction related services for 
construction of the Luther Burbank High School Cafeteria Modernization located at 3500 Florin Road, Sacramento, 
CA 95823, County of Sacramento, State of California pursuant to California Education Code Section 17406 (the 
"Project”), including a twelve (12) month post-construction lease period.  A single entity will be selected for the lease-
leaseback (“LLB”) delivery and financing for the Project.  

 
I. Critical Dates 
 
Proposal Due Date: 
 
Seven (7) hard copies and one (1) separate electronic pdf flash drive of the proposal (without the fee proposal) shall 
be submitted in a three-ring binder, and a separate sealed envelope with one (1) hard copy and one (1) electronic copy 
pdf flash drive of the Fee Proposal (Exhibit D) shall be delivered no later than Friday, November 15th, 2024 by 
01:00p.m to: 

Sacramento City Unified School District 
District Office – Contracts Office (see attached map as Exhibit A) 
5735 47th Avenue, Sacramento, CA 95824 
Attn: Tina Alvarez-Bevens 

  
Proposals not received by the deadline will be returned unopened. QR codes and website hyper-links will not be 
considered. 
 
RFP Milestone Dates: 
The following are the anticipated dates in connection with the award of the lease-leaseback instrument, but are subject 
to change: 

 10/24/2024 – RFP link is made available through the District website https://gateway.app.e-
builder.net/app/bidders/landing?accountid=aaf85f30-eade-4a97-af1d-
5076c07d8a32&projectid=14d7433f-6222-4b24-bd5b-b1cab9418e39&bidpackageid=66b51cec-e385-
44ff-8e19-d839dc1c4722 

https://gateway.app.e-builder.net/app/bidders/landing?accountid=aaf85f30-eade-4a97-af1d-5076c07d8a32&projectid=14d7433f-6222-4b24-bd5b-b1cab9418e39&bidpackageid=66b51cec-e385-44ff-8e19-d839dc1c4722
https://gateway.app.e-builder.net/app/bidders/landing?accountid=aaf85f30-eade-4a97-af1d-5076c07d8a32&projectid=14d7433f-6222-4b24-bd5b-b1cab9418e39&bidpackageid=66b51cec-e385-44ff-8e19-d839dc1c4722
https://gateway.app.e-builder.net/app/bidders/landing?accountid=aaf85f30-eade-4a97-af1d-5076c07d8a32&projectid=14d7433f-6222-4b24-bd5b-b1cab9418e39&bidpackageid=66b51cec-e385-44ff-8e19-d839dc1c4722
https://gateway.app.e-builder.net/app/bidders/landing?accountid=aaf85f30-eade-4a97-af1d-5076c07d8a32&projectid=14d7433f-6222-4b24-bd5b-b1cab9418e39&bidpackageid=66b51cec-e385-44ff-8e19-d839dc1c4722
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 10/31/2024 at 2:00p.m. – Mandatory Preproposal conference at Luther Burbank High School at 3500 
Florin Road, Sacramento, CA 95823. We will meet at the flag-pole in front of the campus initially. 

 11/05/2024 – Deadline to submit pre-qualification applications. Link to Quality Bidders can be found at 
https://www.scusd.edu/contractor-prequalification  

 11/07/2024 at 2:00 p.m. – Deadline to submit questions via email 
 11/12/2024 at 2:00 p.m. – If applicable, an addendum will be uploaded to the RFP Document link 

https://gateway.app.e-builder.net/app/bidders/landing?accountid=aaf85f30-eade-4a97-af1d-
5076c07d8a32&projectid=14d7433f-6222-4b24-bd5b-b1cab9418e39&bidpackageid=66b51cec-e385-44ff-8e19-
d839dc1c4722 

 11/15/2024 by 1:00 p.m. – Proposals due 
 11/21/2024 – District Notification to Selected Interview Firms  
 12/05/2024 – Interviews  
 12/12/2024 – District selection of successful LLB Entity 
 12/19/2024 – Board award of LLB instrument 
 12/20/2024 – Notice To Proceed (NTP) for Pre-Construction Services 

 
II. Project 
Scope Description Luther Burbank High School Cafeteria Modernization (Refer to Preliminary Site Plan for Basis 
of Submitting Proposal attached hereto as Exhibit B).   
 

o Construction includes but not limited to: demolition of existing cafeteria, servery, and kitchen. Included in the 
modernization are new finishes throughout (including but not limited to: flooring, wall covering & finishes, 
acoustics, and casework). Includes installation of new kitchen, serving equipment and stations (including any 
OFCI items listed in drawings). Upgrades to the HVAC, plumbing, and electrical in the kitchen, cafeteria and 
restrooms. Also included in the project is ADA and accessibility upgrades & outdoor seating areas.  

o Expected key features include but are not limited to: 
o Specialty Food Service & Kitchen Equipment  
o Renovations of Cafeteria, Snack Bar, and Main Servery  

 
Preconstruction services will be included. 

DSA approval, District approval of the initial or revised Total Base Rent (“TBR”; see Preconstruction Services below) 
and issuance of a Notice to Proceed with the construction work is an express condition precedent before the construction 
may commence.  Completion of the Project will be followed by a post-construction occupancy period of six (6) months. 

The total estimated TBR of the Project is $3,200,000.00 to be divided among the Preconstruction services, Construction 
(including construction and owner contingencies, fees, general conditions, bonds, insurance, and financing), 
and Post-construction as set forth below. 
 
Anticipated Schedule: 
 

 Preconstruction services is scheduled to go from [12/20/2024 – 03/03/2025].  
 

 The LLB entity will be required to provide a 50% CD estimate in early [January/2025]. 
 

 DSA submittal target is by [09/18/2024] with DSA approval by [12/11/2024]. 
 

 The Entity will be asked to begin and complete the TBR Development for final District approval not later than 
[11/15/2024] and for board approval on [12/19/2024].  
 

 The District anticipates issuing the Notice to Proceed for construction services on [02/21/2025]. 
 

 The construction duration is anticipated to be from [03/03/2025 – 08/01/2025], with final project acceptance 
anticipated by [08/08/2025]. 
 

 The post-construction duration is anticipated from [08/08/2025 – 09/08/2025]. 
 
 
 
 

https://www.scusd.edu/contractor-prequalification
https://gateway.app.e-builder.net/app/bidders/landing?accountid=aaf85f30-eade-4a97-af1d-5076c07d8a32&projectid=14d7433f-6222-4b24-bd5b-b1cab9418e39&bidpackageid=66b51cec-e385-44ff-8e19-d839dc1c4722
https://gateway.app.e-builder.net/app/bidders/landing?accountid=aaf85f30-eade-4a97-af1d-5076c07d8a32&projectid=14d7433f-6222-4b24-bd5b-b1cab9418e39&bidpackageid=66b51cec-e385-44ff-8e19-d839dc1c4722
https://gateway.app.e-builder.net/app/bidders/landing?accountid=aaf85f30-eade-4a97-af1d-5076c07d8a32&projectid=14d7433f-6222-4b24-bd5b-b1cab9418e39&bidpackageid=66b51cec-e385-44ff-8e19-d839dc1c4722
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Preconstruction Services 
 
Preconstruction services, as defined in Education Code section 17400(b)(4), will include the services generally described 
below in Section IV(1), Scope of Work, Preconstruction Phase Services including but not limited to a 
design/constructability and coordination review, value engineering, detailed cost estimating, including variables and 
options in order to meet the District’s budget, development of the different trades’ scope of work, and bidding and 
preparation of the TBR and lease payment schedule. The modular building supplier is expected to participate in 
preconstruction services in connection with finalizing the design of the building. 

The TBR shall be developed through a public competitive sub-bid selection process for any scope of work in excess of 
one-half of one percent (0.5%) of the anticipated TBR. A minimum of three bids is expected for each trade. The 
competitive sub-bid selection process (i) will require advertisement in accordance with that required of the District, fixing 
a date on which qualifications, bids, or proposals are due; (ii) will permit selection and award of subcontracts on either a 
best value basis or to the lowest responsible bidder, as specified in the solicitation for bids; and (iii), if a best value basis 
will be used, will establish in the solicitation reasonable qualification criteria and standards.  The LLB Entity will provide 
the District with a copy of their bid advertisement and subsequent addenda. Subcontractors awarded construction 
subcontracts under this process shall be afforded all protections of the Subletting and Subcontracting Fair Practices Act 
(commencing with Section 4100 of the California Public Contract Code.  

Notwithstanding the foregoing, the Respondent may identify Disabled Veteran Business Enterprises (“DVBE”) in its 
Proposal that the Respondent is committing to use, including the DVBE’s scope of work. Any DVBE identified in the 
Proposal must be listed in accordance with Public Contract Code sections 4100 et seq. and used for the listed scope of 
work.  When developing the TBR, the LLB Entity will be required to submit a rationale for the price of the work of any 
subcontractor/supplier listed in the Proposal, including documentation sufficient to support that the price is reasonable.   

If the LLB Entity plans to self-perform any work, LLB Entity must submit a sealed bid directly to the District a 
minimum of 48-hours in advance of the bid due date for the subcontractors. LLB Entity will provide the District with 
a copy of their bid advertisement and subsequent addenda. The cumulative amount of self-perform work not required to 
be blind bid is $50,000.  

The LLB Entity will be required to submit a detailed estimate for any work under one-half of one percent (0.5%) or $5,000, 
whichever is greater. 

Before the TBR may be approved by the District, the LLB Entity will be required to provide the District with objectively-
verifiable information of its costs and a written rationale for the TBR.  For all work requiring bids (whether formal or 
informal), the information will include, without limitation, all bids received and the rationale for selecting the proposed 
subcontractor. 

Generally speaking, preparation of the TBR will require approximately six (6) weeks, broken down as follows: 

• Two weeks for bidding of trade contractors by LLB Entity,  
• Up to one week for preparation of initial TBR Binder by LLB Entity and review of the binder by District 
• One week for District and LLB Entity to further clarify issues with Design Team and for LLB Entity to make 

revisions and submit final TBR and associated supporting documents for Board approval 
• Three weeks for Board review and approval 

 
Construction – Please refer to the Exhibit B Preliminary Site Plan for Basis of Submitting Proposal.   
 

Additional Project Information 

The LLB Entity is required to hold a California Contractor’s License, Class B – General Building Contractor, which is 
current, valid and in good standing with the California Contractor’s State License Board, and is required to be registered 
with the Department of Industrial Relations (“DIR”) pursuant to Labor Code section 1725.5. 

The LLB Entity shall work under the direction of the District and its agents.  District agents shall be the Construction 
Manager (“CM”), Premier Management Group, Inc. (PMG) and the Architect.  For this Project, the District has retained 
HMC Architects as its Architect (Designer of Record) to prepare the design and engineered plans and specification for 
the Project.  The LLB Entity shall work with the District, the CM, and the Architect, as necessary to conduct its services. 
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The Architect Contact is:    The District Contact is: 
 
Vipul Safi                                                        Chris Ralston 
HMC Architects                  Sacramento City Unified School District 
2101 Capitol Ave #100     5735 47th Avenue 
Sacramento, CA 95816     Sacramento, CA 95824 

      
 
The Architect has utilized Revit 2024. The Building Information Modeling (“BIM”) is developed to level 300.  BIM will 
include all architectural, structural, fire protection, mechanical, electrical and plumbing.  This model will be turned over 
to the LLB Entity, free of charge, with a signed release of liability and used to begin subcontractor coordination at the 
start of construction.  The accuracy of the model, if used, shall be the LLB Entity’s responsibility to verify. 
 
 
III. Contract Parameters  

Public Contract Code section 20111.6 

Prequalification in compliance with Public Contract Code section 20111.6 is required for this Project.  Therefore, 
Respondents must be prequalified prior to submitting their proposals for this Project.  In addition, all mechanical, 
electrical and plumbing (“MEP”) subcontractors (as defined by Public Contract Code section 20111.6(k)) must be 
prequalified prior to submitting any bids for Construction Increment services on this Project.  MEP subcontractors subject 
to these requirements are those with any of the following license classifications:  C-4, C-7, C-10, C-16, C-20, C-34, C-
36, C-38, C-42, C-43 and C-46.  The LLB Entity shall work with the District and the District’s consultants in prequalifying 
such subcontractors, as well as any other subcontractors or suppliers that may be identified by the District during 
preconstruction services to be prequalified, using the District’s standard Prequalification Questionnaire and uniform 
rating system.  Respondents and MEP subcontractors must have submitted a prequalification application no later than 
ten (10) business days before the due date for Proposals or bids or have been prequalified for at least five (5) business 
days before the due date for Proposals or bids.   
 
The District’s Prequalification Application is done on-line.  The direct link to the on-line application through the 
District website is https://www.scusd.edu/contractor-prequalification. Proposals will not be accepted from any 
Respondent to this RFP who has not complied with these requirements.   
 
Public Works Registration Requirement 
 
Notice is hereby given that this project is a public works project within the requirements of Division 2, Part 7, 
Chapter 1 of the California Labor Code, and that the LLB Entity and its subcontractors are required to be registered 
with the Department of Industrial Relations pursuant to Labor Code section 1725.5 at the time of bidding.  The LLB 
Entity must be registered with the Department of Industrial Relations (“DIR”) prior to the due date for Proposals 
on this RFP.  Failure of a Respondent to be registered by the Proposal due date will render the Proposal non-responsive.  
The selected LLB Entity’s subcontractors, truckers and any suppliers and/or vendors subject to California’s prevailing 
wage laws are required to be registered with DIR pursuant to Labor Code section 1725.5 at the time bids or proposals 
are submitted for the trade work, or, in the case of any such subcontractors, truckers, suppliers and/or vendors who are 
not required to submit bids or proposals, must be registered with DIR not later than 24 hours before they commence any 
work on the Project.   
 
Education Code section 17407.5; Public Contract Code sections 2600 et seq.   
 
Compliance with Education Code section 17407.5 and Public Contract Code sections 2600 et seq. is required for this 
Project.  In accordance with those statutes, the District will not enter into any Site Lease or Facilities Lease with the LLB 
Entity under Education Code section 17406 unless and until the LLB Entity provides to District, in a form acceptable to 
District’s Board, an enforceable commitment that a) the LLB Entity and its subcontractors at every tier will use a skilled 
and trained workforce to perform all work on the Project that falls within an apprenticeable occupation in the building and 
construction trades, and b) the LLB Entity will provide the District with a monthly report of its compliance with the skilled 
and trained workforce requirements.  The LLB Entity must commit to ensure that the apprenticeship program graduate 
percentage will be met in every month in which work will be performed.  The required commitment to the District’s Board 
shall be one of the following: a) the LLB Entity’s certification and agreement in accordance with the California False 
Claims Act, Government Code sections 12650 through 12656, that the LLB Entity and its subcontractors at every tier 
will comply with the requirements of Education Code section 17407.5 and Public Contract Code sections 2600 et seq. 

https://www.scusd.edu/contractor-prequalification
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and that the LLB Entity will provide the District’s Board, on a monthly basis while the Project is being performed, a report 
demonstrating that the LLB Entity and its subcontractors are in compliance with these requirements; or b) evidence that 
the LLB Entity has entered into a project labor agreement that includes the requirements of Education Code section 
17407.5 and Public Contract Code sections 2600 et seq. and that will bind the LLB Entity and all its subcontractors at 
every tier performing on the Project.  
 
Financing  
 
Financing will be required from the LLB Entity in that the total of the lease payments under the Facilities Lease for the 
Project will be spread over a Lease Term that includes a post-construction period of twelve (12) months after final 
completion of the Project.  The District contemplates that the portion of the Project financed and paid during the post-
construction period will not exceed seven percent (7%) of the Total Base Rent.  Any fees for financing during the post-
construction period shall be stated in the Price Proposal and will be taken into consideration in evaluating the Proposals. 
The District will not pay any additional fees for financing during the construction period of any Increment.  
 
Construction Budgets / Costs 

The District will require an open book policy with the LLB Entity and its construction team. The District, through itself or 
its authorized agents and consultants, expects to have access to all Project information, including without limitation 
subcontractor/supplier bids, contracts, and change orders; value engineering back-up; contingency breakdown and 
tracking; general conditions breakdown and tracking; actual costs for bonds and insurance; and LLB Entity fees. 

 
Refer to the Facilities Lease (Exhibit E) for what constitutes a Change Order. 
 
DVBE Participation Requirements 
 
In accordance with Education Code section 17076.10, the LLB Entity will be required to meet or make good faith efforts 
to meet a goal of providing three percent (3%) of the amount of the Total Base Rent in work or materials to certified 
Disabled Veteran Business Enterprises (“DVBE”).  Exhibit H to the RFP and Attachment 1 to the Facilities Lease 
sets forth in greater detail the DVBE outreach to apply when identifying subcontractors as part of developing the TBR. 
For any DVBEs identified in the Proposal, Respondent must include with its Proposal a printout of the webpage from 
https://caleprocure.ca.gov/pages/PublicSearch/supplier-search.aspx reflecting that the DVBE is certified by the 
Department of General Services (“DGS”) as of the date of the Proposal and all information required below in Section V, 
Proposal Format and Content, Body of Submittal, Paragraph 5. 
 
Development of Initial and Revised Total Base Rent (“TBR”) and Lease Payment Schedule (Refer to Exhibits C, 
D, and E attached herein) 
 
Total Base Rent for the Construction Increment will be determined after taking bids and/or proposals for all 
subcontracting trades. Refer to Exhibits C, D, and E for what will be allowed as a direct cost of the work, general 
conditions, and Contractor’s Contingency.  Items included in the General Conditions cannot be included in the direct 
cost of the work by the subcontractors.  In general, the following components will be included in TBR: 

1. General conditions (refer to Exhibit C for allowable costs). 
2. Work self-performed by the LLB Entity, if applicable 
3. Cost of all subcontract scopes of work. 
4. LLB Entity fee (includes overhead and profit and all other costs not specifically allowable in general conditions). 

District will not accept proposals with a Fee higher than 5.5% of the sum of the Direct Cost of the Work plus 
General Conditions (excluding the cost of Bonds and Insurance, Allowances and Contingencies). 

5. Payment and performance bonds for the LLB Entity to cover the final TBR (inclusive of Contractor and Owner’s 
contingencies and allowances). 

6. Insurance costs required by the Exhibit E to the Facilities Lease.  
7. A Construction Contingency and a District Contingency for the District’s sole use (excluding Contractor’s 

contingency and allowances). 
8. Miscellaneous allowances, if applicable, in an amount agreed upon by the District and the LLB Entity.   
9. Financing costs. 

 
The LLB Entity shall provide the District with written rationale for the price, and the District’s Board must approve the 
TBR at a public meeting before the LLB Entity may proceed with any construction work of that Increment. The LLB Entity 
must provide documentation sufficient to support each element of the final price. 
 

https://caleprocure.ca.gov/pages/PublicSearch/supplier-search.aspx
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Monthly lease payments are anticipated to be the same for each month during the construction period, except for 
the inclusion of approved contingency usages. Monthly Lease Payments during the post-construction period 
following completion of the Project shall be the same for each month.  All Lease Payment Schedules or revisions 
presented to the Board for approval must include a twelve (12) month post-construction period. 
 
Subject to Board approval of the TBR for the Construction increment and Lease Payment Schedule, the District and the 
selected LLB Entity will amend the Facilities Lease to incorporate the agreed-upon TBR and Lease Payment Schedule.  
If the Board does not approve the TBR and/or the Lease Payment Schedule, then the District may, in its sole discretion, 
decline to proceed with the Construction increment, or, in the alternative, may negotiate with the LLB Entity for a revised 
proposed TBR and Lease Payment Schedule.  No work for which a contractor is required to be licensed in accordance 
with Article 5 (commencing with Section 7065) of Chapter 9 of Division 3 of the Business and Professions Code, and for 
which Division of the State Architect approval is required, can be performed before receipt of the required DSA approval. 
 
IV. Scope of Work  
 
The Scope of Work is divided into Preconstruction Phase Services and one (1) Construction Increment.  
Commencement or completion of the Preconstruction Services does not obligate the District to proceed with the 
Construction Increment with the selected LLB Entity. The Scope of Work is anticipated to include the following: 

1. Preconstruction Phase Services for the Project – Exhibit H to the Facilities Lease (attached as Exhibit E 
to the RFP): 
 

a. Input to and review of design and construction documents, constructability review – not code level plan 
checks - for clarity, consistency, coordination, schedule, phasing, budget - (one formal Constructability 
report for the project expected after DSA submission).  Backchecks to be performed once design team 
has addressed review comments and prior to DSA approval for each project. The LLB Entity will work 
in a collaborative manner during the design process with the district staff, the Architect and the CM, as 
applicable. The LLB Entity shall include the building design team in the preconstruction process 
for the assistance with the site adapt approvals.  The LLB Entity should provide input on construction 
methodology and detailing based on the goals and objectives of the design to incorporate the strengths 
of their team. The LLB Entity may need to perform site investigation to confirm utilities and other 
infrastructure impacted or incorporated into the design to confirm location and or condition at the 
District’s discretion.  LLB Entity is to include an allowance amount of $5,000 for the Project to be 
used on a time and material basis for site investigation, to be used at the District’s discretion. Include 
the equipment rates and labor rates for the possible positions necessary to perform this work. Any 
unused allowance amount will be returned to the District via a deductive amendment to the Facilities 
Lease. 

b. Attend regular meetings (bi-weekly) with the Design Team, and District Representatives. The LLB 
Entity will be required to include the Building Design Team at a minimum of four (4) meetings 
per month during the design phase. 

c. Provide a detailed Construction CPM schedule that identifies the critical path within the Construction 
Increment.  A minimum of two weeks of float for Owner’s use needs to be identified. 

d. Develop Scopes of Work for the different trade contractors and advertise for bids to obtain a minimum 
of 3 bids for each trade package.  The solicitations for bids must establish reasonable qualification and 
selection criteria and standards, including any required prequalification, and the subcontracts shall be 
awarded in accordance with the stated qualification and selection criteria and standards.  It is also the 
District’s goal to obtain a minimum participation of 20% of the Direct Cost of the Work from local (within 
District boundaries) subcontractors and suppliers. LLB Entity will review bids received and identify 
associated “zip codes” for location of business address and business owner home address, and prepare 
initial and final TBR binder.  LLB Entity will also ensure this requirement is noted on their advertisement 
for bids.  Refer to Exhibit G (District’s Boundaries and associated zip codes.)  DVBE goal of 3% 
participation or Good Faith Efforts is required to meet State Funding requirements.   

e. N/A 
f. Develop the proposed Total Base Rent (TBR) and proposed lease payment schedule.  The TBR 

proposal shall include the written rationale for the price and objectively-verifiable documentation of the 
costs to perform the services under the Facilities Lease, including documentation of the costs to perform 
any subcontract work reserved to a designated subcontractor in the Proposal. Undertake value 
engineering analysis and prepare report with recommendations to the District to maintain established 
construction budget. The LLB Entity will be required to submit an electronic, PDF, book-marked copy of 
the binder to include all required information as noted above.    
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2. Construction and Post-Construction Services:  

Construction, modernization, off/on site work as necessary to support the buildings and associated 
improvements.  Services generally required are execution of subcontracts, provide on-site support and logistics 
including but not limited to temporary construction office trailers and equipment, supervise and direct the work, 
ensure a safe project/site, participate in project meetings, manage the construction costs (ensure costs allocated 
to construction contingency have entitlement and meet the contract requirements prior to submission to the 
District Representative), coordinate the work with the different subcontractors in an efficient manner, update the 
monthly construction schedule, coordinate equipment start-up and acceptance testing, training, provide a QSP 
and manage SWPPP, prepare record construction documents and close-out of the project.  See also Exhibits 
C, D, and E.  The site will be occupied during construction. 
 
The LLB Entity shall not proceed with the Construction Increment unless and until the TBR is approved by the 
Board at a public meeting and a Notice to Proceed with construction of the increment is issued by the District.  
No work for which a contractor is required to be licensed in accordance with Article 5 (commencing with Section 
7065) of Chapter 9 of Division 3 of the Business and Professions Code, and for which Division of the State 
Architect approval is required, can be performed before receipt of the required Division of the State Architect 
approval. 
 
The LLB Entity will be required to use the District’s MIS online software - e-Builder for all Contract Administration 
responsibilities.  District will be responsible for providing user licenses.  LLB Entity will be responsible for the 
Internet connectivity on site. 
 
While it is the intent of the District that the LLB Entity selected to perform the Preconstruction Services will 
continue on to perform the Construction and Post-Construction Services under terms of the Facilities Lease and 
Site Lease, the District reserves the absolute right not to proceed with the construction of the Project, whether 
under lease-leaseback format or at all.   

 
V. Proposal Format and Content  

The Respondent’s Proposal should be clear, concise, complete, well organized and demonstrate both Respondent’s 
qualifications and its ability to follow instructions.  
 
Provide seven (7) hard copies and one (1) separate electronic pdf files of the Proposal without the fee proposal in a 
three-ring binder or spiral bound, not to exceed thirty-five (35) single-sided pages, no less than 10 point Times New 
Roman, Arial, or equivalent font, total length (Cover pages, Table of Contents, Tabs, Addenda (if any), OSHA forms, 
DVBE Certification pages, financial information forms in Section 12 below, resumes, and required Attachments J, K, and 
L are excluded from page count).  Material must be in 8½ x 11 inch format. 11in. x 17in. sized paper will be accepted for 
the site logistics plan but will count as two (2) single-sided pages.  QR codes and website hyper-links will not be 
considered. If an addendum is issued, please include it right after the cover letter. In the event of any discrepancy 
between the hard copy and the pdf copy of the Proposal, the hard copy will control.  In a separate, sealed envelope 
provide one (1) hard copy of the fee proposal and one (1) electronic copy pdf flash drive.  The entire proposal package 
(binders and fee proposal) shall be separately sealed in a box or envelope labeled with a copy of the “Submittal Cover” 
specified below. 
 
The failure to include the Non-Collusion affidavit (Exhibit J) will cause the Proposal to be rejected.  The failure to 
include the Iran Contracting Certification (Exhibit K) and Certification Regarding Russian Sanctions (Exhibit L) 
may, in the District’s sole discretion, cause the Proposal to be rejected.  
 
All Respondents shall follow the order and format specified below. Please tab each section of the submittal to correspond 
to the numbers shown below. 
 
Submittal Cover  
 
Include the RFP’s title and submittal due date, the name, address, and the telephone number of responding firm (or 
firms if there is a joint venture or association).  Include Respondent’s point of contact for this RFP with contact information 
including email address.  
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Table of Contents 
 
Include complete and clear listings of heading and pages to allow easy reference to key information. 
 
Body of Submittal  

The following sections should be included in the order listed: 

1. A cover letter signed by an officer of the firm submitting the Proposal, or signed by 
another person with authority to act on behalf of and bind the firm. Indicate contact 
person(s) for the project. If an addendum is issued, please also acknowledge it on the 
cover letter.  If Respondent is a joint venture, a principal or officer of each member of the 
joint venture must sign the cover letter. 

The cover letter shall include a certification in substantially the following form: 

“[Respondent] certifies under penalty of perjury, under the laws 
of the State of California that all information provided in its 
Proposal, including without limitation in exhibits and Attachments 
thereto and its Fee Proposal, is true and correct.”  

Failure to include such a certification shall make the Proposal non-responsive and 
unavailable for award. 

Pass/Fail 
 

2. All issued addenda.  It is the responsibility of Respondents to check the District’s 
website to ensure that they have received all addenda. Pass/Fail 

3. Respondents must hold a California Contractors License, Class B – General Building 
Contractor, which is current, valid and in good standing with the California Contractor’s 
State License Board. Provide the following information for the license: 

a. Name of license holder exactly as on file 

b. License Classification 

c. License Number 

d. Date Issued 

e. Expiration Date 

Pass/Fail 
 

4. Non-Collusion Affidavit Pass/Fail 

5. Iran Contracting Act Certification Pass/Fail 

6. Certification Regarding Russian Sanctions Pass/Fail 

7. General information about your firm, including number of employees, type of business 
structure, years in business, website, name(s) of owner(s), home office location, local 
office location (if different), DIR registration number, federal tax I.D. number, whether you 
are a small business or disabled veteran business enterprise (DVBE), and market areas. 
Also include any signatory requirements to Union participation. 

5 Points 

8. Describe your approach to ensuring that the District meets its goals of 20% local 
business participation and 3% DVBE participation.  

 
5 Points 

9. Describe the history of any disputes and performance problems by the Respondent as 
a contractor (Nationwide).  At a minimum, discuss whether or not any of the following 
have occurred and, if they have occurred, please explain.  If any of the following have 
not occurred, state “N/A” or similar in response to the item.  A response to each of the 
following sub-issues is required: 

25 Points 
Loss of points 
from the total 

possible is 
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a. Suspension or revocation of any license of the Respondent, or of any 
parent, subsidiary, predecessor company, or affiliated company, within the 
last ten (10) years.  An affiliated company is one with at least 10% common 
ownership, or with the same qualifying individual, or that has two or more 
board members or officers in common.  (Less 1-10 points per incident, 
depending on the reason, the company, and when the incident occurred) 

b. Any EPA, Air Quality Management District, or Regional Water Quality 
Control Board finding against the Respondent or the owner of a project on 
which the Respondent was the prime contractor in the past five (5) years. 
(Less 1 point per incident) 

c. In the past five (5) years, any violation by the Respondent of any provision 
of California apprenticeship laws or regulations, or the laws pertaining to 
use of apprentices on public works, or the laws requiring use of a “skilled 
and trained workforce” on certain public works projects. “Skilled and 
trained” violations should include only violations by the Respondent not 
subcontractors of any tier and should be counted as one (1) violation per 
project. (Less 1 point per incident up to a maximum of 5 points) 

d. Payment by the Respondent of liquidated damages of $100,000 or more on 
any contract in the last five (5) years.  (Less 1 point per incident. The 
District retains discretion to subtract additional points for any incident in 
which over $150,000 in liquidated damages was paid, up to a maximum of 
5 points.) 

e. Termination of the Respondent for cause and/or default within the last ten 
(10) years.  Incidents where the termination was withdrawn or changed to a 
termination for convenience need not be listed.  (Less 10 points if in the last 
5 years; less 5 points if over 5 years ago) 

f. In the past five (5) years, cancellation of any insurance policy or refusal of 
any insurance company to renew an insurance policy due to non-payment 
of premiums or losses claimed. (Less 3 points per incident) 

g. Any finding by any public entity in the past five (5) years that the 
Respondent was not a “responsible” bidder or proposer.  (Less 5 points per 
incident, unless based solely on lack of experience) 

h. Any finding by a court or arbitrator in the past ten (10) years that the 
Respondent was liable for making any false or fraudulent claim or material 
misrepresentation to a public agency or entity.  (Less 10 points if in the last 
5 years; less 5 points if over 5 years ago) 

i. Withdrawal of a bid or proposal for mistake in the past ten (10) years. (Less 
1 point per incident) 

j. Withdrawal of a bid or proposal after a contract award to the Respondent in 
the past ten (10) years.  (Less 3 points per incident) 

k. Any claims in excess of $250,000 made in the past five (5) years which 
were either a) asserted by the Respondent against a project owner in 
arbitration or litigation and compromised for 40% or less than the amount 
asserted or b) asserted against the Respondent by a project owner in 
arbitration or litigation and compromised for 60% or more than the amount 
asserted.  (Less 1-5 points per incident depending on amount of the claim 
and portion of the claim agreed to in the settlement.) 

specified for 
each issue 
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10. Describe the Respondent’s safety record and safety program for local office, including 
at least 

a. The Respondent’s worker safety program and how construction safety 
would be managed for the project.  (4 points) 

b. Any CAL OSHA or Federal OSHA finding against the Respondent for 
any “serious,” “willful” or “repeat” violations of its safety or health 
regulations in the past five years. 
(none = 3 points; 1-2 = 2 points; 3-4 = 1 point; > 4 = 0 points) 

c. For each of the last three complete years - Provide the Average Lost 
Workday Incident Rate (LWIR), the Average Recordable Incident Rate 
(RIR) and the Experience Modification Rate (EMR) provided by your 
worker’s compensation insurance carrier.  (3 points – 1pt each)  

10 Points 

11. Identify the key personnel proposed to work on the Project, providing the names and 
levels of responsibility of the day-to-day project manager, superintendent, and assistant 
superintendent. Attach résumés for all identified key staff.  Projects referenced on 
résumés should include contract value, start and finish dates, and delivery method (e.g., 
design-build, lease-leaseback, construction manager at risk).  No substitution of 
personnel identified will be allowed without the District’s approval. The assigned point 
values will be based on the following personnel:  

a. Full-time on-site Superintendent (15 Points) 
b. Assistant Superintendent [Foreman/General Foreman also acceptable] (10 

Points) 
c. Project Manager (10 Points) 
d. Design Assist Lead (5 Points) 

40 Points 

12. Specific Respondent experience with K-12 or community college district projects 
subject to DSA review/approval in Northern California in the last ten (10) years, with an 
emphasis on a) Kitchens, Food Service Facilities, and Modernizations, b) projects 
with occupied sites, and c) conducted under lease-leaseback or design build 
procurement methodologies. Please include brief project description, procurement 
methodology, constructed values, dates (start and completion), names of owners and 
their contact information, and names of architects/engineers and their contact 
information.  Clearly identify whether or not on any project(s) you exceeded the originally 
established Total Base Rent or Guaranteed Maximum Price in the past ten (10) years 
(identify the initial contract value, the amount and the reasons for exceeding the price).  

For purposes of this requirement, Respondents will receive greater points for 
demonstrated experience on projects involving Kitchens, Food Service Facilities, 
Modernizations, and projects with occupied sites. 
The District may contact selected project contacts to assess similarity of work and quality 
of performance. The assigned point values will be based on the four (4) projects that the 
District concludes are the most applicable to the current Project. 

 

40 Points 
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13. Describe in detail your experience, approach, and methods for carrying out 
Preconstruction Services, including without limitation the input and participation of the 
Pre-fabrication and/or Modular Building supplier and its design team. The assigned point 
values will be based on the following categories: 

a. How will you work collaboratively with the Architect, CM, and other District 
personnel and consultants? (Provide examples) (15 Points) 

b. Scheduling. Describe capabilities for project scheduling, including typical 
software programs utilized and experience of personnel in these programs.  
Discuss briefly the plan for scheduling of this Project, including Phases and 
Increments in relation to each other, schedule tracking, and schedule 
updates. The District is open to creative scheduling that will reduce the 
overall length of time of design and construction, as well as minimize the 
impact to the campus as a whole. (30 points) 

c. Describe constructability and BIM modeling approach (10 Points) 

d. Describe process for developing the Total Base Rent, including developing 
subcontractor scopes of work, DVBE outreach, and bidding.  Describe 
methods used to minimize scope gap and process to manage scope gap if 
one arises. (5 Points) 

60 Points 

14. Describe in detail your approach and methods for carrying out the Construction 
Services, including without limitation how you will minimize the risk of building fabrication 
delays. The assigned point values will be based on the following categories: 

a. Any creative methodology or technology that your firm uses or unique 
resources that your firm can offer.  (5 Points) 

b. Describe how Respondent will manage construction to minimize delays, 
including due to unforeseen related adverse site or existing building 
conditions, and/or weather-related adverse site conditions, and/or delays 
resulting from long lead materials. (15 Points) 

c. Describe how Respondent will manage the Project during construction. The 
site will be occupied during construction. Include a site logistics plan 
and a site-specific safety plan with narrative of management of the plans. 
Also, discuss the continuance of budget control and tracking 
methodologies.  Discuss ensuring compliance through completion of 
construction, including all close-out documents. (35 Points) 

d. Describe how the Respondent will ensure that Respondent and all 
subcontractors comply with “skilled and trained workforce requirements” in 
the Project Labor Agreement. (5 Points)  

60 Points 

15. Financial Information – Provide the following financial information (1 point each): 

a. A current “Comprehensive Insight Plus Report” from a commercial credit 
rating service, such as Dunn and Bradstreet. 

b. A letter from a financial institution stating a current line of credit.  

c. A letter from a California admitted surety or insurance company stating 
bonding limit that can be applied to this Project(s).  

d. A letter from insurance company indicating ability to provide insurance.  

e. Indicate current value of all work the Respondent has under contract.  

5 Points 

 
Maximum Technical Points: [250 points] 

Short-listed Interview: Interviewees are required to bring proposed design options and team, including the 
design-assist lead. Please be prepared to present a project case study with the schedule. Present challenges 
and lessons learned from the project case study.  
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Maximum Interview Points: 100 Points 

Fee Proposal 

Submit the completed Fee Proposal (Exhibit D) in separate, sealed envelope, clearly labeled as the Fee Proposal.  
 
The Fee Proposal will be scored as follows: 
 
 

Scored Services Basis for Evaluation Points 

Total of Preconstruction 
Services Fees and Costs 

More than 10% below average:     10 points 
7.6% to 10% below average:   9 points 
5.1% to 7.5% below average:   8 points 
2.1 to 5% below average:    7 points 
Between 2% below and 2% above average: 6 points 
2.1 to 5% above average:    5 points 
5.1% to 7.5% above average:   4 points 
7.6 to 10% above average:   3 points 
10.1% to 15% above average:   2 points 
15.1 to 20% above average:     1 points 
More than 25% higher:          0 points 

10 Points 

Total of Construction 
Increment Fees and 
Costs 

More than 10% below average:     25 points 
7.6% to 10% below average:   23 points 
5.1% to 7.5% below average:   21 points 
2.1 to 5% below average:    19 points 
Between 2% below and 2% above average: 17 points 
2.1 to 5% above average:    15 points 
5.1% to 7.5% above average:   13 points 
7.6 to 10% above average:   11 points 
10.1% to 15% above average:   9 points 
15.1 to 20% above average:     7 points 
More than 25% higher:          0 points 

25 Points 

Finance Rate Lowest rate to up to .99% over the lowest rate:  10 points 
Lowest rate plus 1% to 1.99%:     9 points 
Lowest rate plus 2% to 2.99%:     7 points 
Lowest rate plus 3% to 3.99%:     5 points 
Lowest rate plus 4% to 4.99%:     3 points 
Lowest rate plus 5% or more:     0 points 

10 Points 

Maximum Fee Proposal Points:  45 Points 

TOTAL POTENTIAL POINTS for RFP:  395 Points 
  
 
 VI. Selection Process 

1. The purpose of this Request for Proposals is to enable the Sacramento City Unified School District to select 
the firm offering the best value to the District for award of a lease-leaseback instrument under the provisions 
of Education Code section 17406.  

 
2. The District will use the qualifications-based selection process outlined below.  

3. A review and selection committee composed of key District officials and consultants will review and evaluate 
all Proposals based on the technical scoring criteria identified in Section V above and will conduct interviews 
as appropriate. The evaluation team first will evaluate the Qualifications / Technical portion of the submitted 
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Proposals to determine whether they meet the format and content requirements and the standards specified 
in the RFP. 

4. All compliant Proposals will be scored using the technical criteria identified above.  The evaluation team will 
not open the contents of the sealed fee proposal during this part of the evaluation.   

5. After the evaluation team scores all Proposals, each Proposal shall be assigned a technical score for each 
factor that is the average of the individual evaluators’ scores for the factor, and a sum of the total average 
factor scores. 

6. The technical scores will be used to create a short list of Respondents to be interviewed by the evaluation 
team, at the sole discretion of the District.  Respondents not on the short list will not be eligible for further 
consideration for award.   

7. Prior to the interviews (if conducted), the District will develop standard questions to ask of each presenter, 
which the District may or may not share with the firms prior to the interviews.  The interview will be worth up 
to one hundred (100) points, based on the average of the individual evaluators’ scores, for a total potential 
score of three hundred forty-five (350) points.  Final average technical scores then will be recalculated.   

8. After final calculation of the technical scores, the fee proposal portion will be opened and scored in accordance 
the with Fee Proposal standards identified above. The best value score will be determined by totaling the 
technical points, the interview points, and the fee proposal points (up to a total of 395 maximum points.) 

9. The District shall rank Proposals by best value score from the highest to lowest best value score.  If the District 
elects to proceed with award, then, in a Notice of Intent to Award, the District shall publicly announce the 
rankings and scores, identify the intended awardee offering the best value, identify the intended awardee’s 
price, and state the date of the Board meeting at which the award will be recommended.  

10. Proposals will be opened privately to assure confidentiality and avoid disclosure of the contents to competing 
Respondents prior to and during the review, evaluation, and negotiation processes and prior to issuance of 
the Notice of Intent to Award.  However, to the extent that the submittals are public records under California 
law, they may be released to members of the public if specifically requested under the California Public 
Records Act. The District does not intend to release any Proposals under the Public Records Act until it has 
completed its evaluation and announced an intent to award.  If the District rejects all Proposals, then the 
District will not release the Proposals until after it has either elected not to proceed with the Project or has 
announced an intent to award a contract for the Project. 

11. The District reserves the right to request additional information at any time, which, in its sole opinion, is 
necessary to assure that a Respondent’s competence, number of qualified employees, business organization 
and financial resources are adequate to perform the required lease-leaseback services for the District. 

12. If the Respondent to which the LLB instrument is awarded fails to execute the Site Lease and Facilities Lease 
within one week following award by the Board, then the Board may award the LLB Instrument to the next-
highest scored Respondent if the Board finds the award to be in the best interest of the District. 

VII. General Information 

1. Amendments. The District reserves the right to cancel or revise in part or in its entirety this RFP. If the District 
cancels or revises this RFP, then it will do so by addenda posted to the District’s website and provided to 
Respondents. The District also reserves the right to extend the date responses are due.  

 
2. Inquires. Any questions regarding this RFP or selection process shall be directed in writing to all of the 

following:  
 

Sacramento City USD Contracts Office 
Robert Aldama: robert-aldama@scusd.edu & 
Tina Alvarez-Bevens: tina-alvarez-bevens@scusd.edu 
 
and  

mailto:robert-aldama@scusd.edu
mailto:tina-alvarez-bevens@scusd.edu
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Wayne Sjolund 
Premier Management Group, Inc. 
wsjolund@pmgcm.com  

 
Applicants are requested not to contact other District staff, Board members, and/or the Architect in connection 
with this selection process. Any applicants who violate this request may be disqualified from further 
consideration. 

 
The District will reply regarding substantive issues by addenda which will be uploaded to the District’s website.  
It is the responsibility of the Respondent to check the District’s website for updated information prior to the 
Proposal due date.  Questions received after the deadline noted in the RFP may not be answered. Only 
questions answered by formal written addenda will be binding. 
 
Respondents shall submit questions regarding any ambiguity, uncertainty, or other perceived flaw in this RFP, 
or any proposed changes to the Site Lease or Facilities Lease, as soon as the issue is identified, but no later 
than the deadline to submit questions on this RFP.  Any such issue which is not raised with the District’s 
designated representative prior to the deadline to submit questions shall be waived, and the District will not 
consider any challenge based on the contents, structure, or terms of this RFP after the Proposal deadline.  
Specifically, the District does not intend to consider any requested changes to the Facilities and/or 
Site Leases after the Proposal deadline, other than to insert information about the selected LLB Entity 
and its pricing information, unless such changes were proposed prior to the question submittal 
deadline and disclosed to other Respondents as potentially acceptable changes in an addendum. 

The District shall not be obligated to respond to any question unless it is submitted in writing to the District 
designated representative identified above.  The District shall be bound only by written responses to questions 
contained in an addendum to the RFP.  Oral responses, or email responses, shall not be binding on the District.  
If the District approves any change to the language of the Facilities Lease or Site Lease, that change 
will be shared with all Respondents by addendum identifying the optional alternate language. 

 
VIII.  Special Conditions  

1. Non-Discrimination. The District does not discriminate on the basis of race, color, national origin, religion, age, 
ancestry, medical condition, disability or gender in consideration for an award of contract. 

 
2. Drug-Free Policy and Fingerprinting. The selected LLB Entity shall be required to complete any and all 

fingerprinting requirements and criminal background checks required by State law and shall also be required 
to complete a Drug-Free workplace certificate.  

 
3. Costs. Costs of preparing a Proposal in response to this RFP are solely the responsibility of the Respondent.  
 
4. Prevailing Wages. Respondents are advised that this Project is a public work for purposes of the California 

Labor Code, which requires payment of prevailing wages. These rates are set forth in a schedule that may be 
found on the California Department of Industrial Relations home page (www.dir.ca.gov).  Any LLB Entity to 
which a contract is awarded must pay the prevailing wage rates, post copies thereof at the job site, and 
otherwise comply with applicable provisions of State law. 

 
5. Bonding. The successful LLB Entity will be required to furnish Performance and Payment (Material and Labor) 

Bonds after being directed to commence construction work.   

6. Limitations. This RFP does not commit the District to award a contract, to defray any costs incurred in the 
preparation of a Proposal pursuant to this RFP, or to procure or contract for work.  

 
 

END OF RFP #0530-403 
  

mailto:wsjolund@pmgcm.com
http://www.dir.ca.gov/
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EXHIBIT A 
 

PURCHASING MAP 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SCUSD SERNA CENTER 
 5735 47TH AVENUE 

SACRAMENTO, CA 95824 
Ensure the Receptionist Date/Time Stamps Proposal 

Proposal not received by the deadline will be returned unopened and will not be 
considered. 
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EXHIBIT B 
 

PRELIMINARY SITE PLAN 
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EXHIBIT C 

 
ALLOWABLE GENERAL CONDITIONS COSTS AND OTHER PROJECT COSTS 

 
 

Project (On Site Jobsite Staff) Direct Cost 
of the Work 

General 
Conditions 

Overhead and 
Profit 

Paid by 
District 

1 Operations Manager  X   
2 Project Manager  X   
3 Project Superintendent  X   
4 Project Engineer  X   
5 Home Office Engineer  X   
6 Scheduling Engineer  X   
7 Field Engineer  X   
8 Draftsman/Detailer  X   
9 Record Drawings  X   

10 Field Accountant  X   
11 Time Keeper/Checker  X   
12 Secretarial/Clerk Typist  X   
13 Independent Surveyor X    
14 Safety &. E.E.O. officer  X   
15 Runner/Water Boy  X   
16 Vacation Time/Job Site Staff  X   
17 Sick Leave/Job Site Staff  X   
18 Bonuses/Job Site Staff   X  
19 Quality Control Program  X   
20 Qualified SWPPP Practitioner (QSP) X    
21 SWPPP Creation, Approval, Notifications X    

Temporary Utilities Direct Cost 
of the Work 

General 
Conditions 

Overhead and 
Profit 

Paid by 
District 

1 Telephone Installation  X   
2 Telephone Monthly Charges  X   
3 Elect Power Installation X    

4 Elect Power Distribution -  Wiring/Spider 
boxes/ Lighting for construction X    

5 Elect Power Monthly Charges    X 
6 Water Service  for construction X    
7 Heating & Cooling Costs for construction X    
8 Light Bulbs & Misc. Supplies for construction X    
9 Clean-Up-Periodical X    

10 Clean-Up-Final X    
11 Dump Permits and Fees X    
12 Recycling/Trash Dumpster Removal/Hauling X    
13 Flagger/Traffic Control X    
14 Dust Control X    
15 Temporary Road and Maintenance if required X    
16 Trash Chute & Hopper (if applicable) X    
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Direct Job Costs Direct Cost 
of the Work 

General 
Conditions 

Overhead and 
Profit 

Paid by 
District 

1 Wages of Construction Labor X    
2 Labor/Fringe Benefits & Burden X    
3 Subcontract Costs X    

4 

Material & Equipment/Included 
a. Contractor Owned Equip, trucks 
b. Small Tools - Purchase 
c. Small Tools - Rental 

 X   

 X   
 X   
 X   

5 Warranty Work & Coordination   X  

Temporary Facilities Direct Cost of 
the Work 

General 
Conditions 

Overhead and 
Profit 

Paid by 
District 

1 Office Trailers  X    

2 

Required: Shared Trailer including offices 
for IOR & CM (Trailer must include 
lockable doors, conditioned air, 3 desks, 3 
chairs, 2 file cabinet, and Business Grade 
Hardline Internet connection) 

X    

3 Storage Trailer & Tool Shed Rental X    
4 Office Furniture/Equip/computers X    
5 Xerox Copies/Misc Printing X    
6 Postage/UPS/FedEx X    
7 Project Photographs X    
8 Temporary Toilets X    
9 Project Sign X    

10 Temporary Fencing/Enclosures X    
11 Covered Walkways if required X    
12 Barricades X    
13 Temporary Stairs X    
14 Opening Protection X    
15 Safety Railing & Nets X    
16 Drinking Water/Cooler/Cup  X   
17 Safety/First Aid Supplies  X   
18 Fire Fighting Equipment  X   
19 Security Guards X    
20 Watchman Service X    

21 Phone lines, cell phones, WiFi/Hardline 
Internet 

 X   

22 
Temporary “Swing space” portables to 
house teachers and students as required 
for phasing  

   X 

23 
Utility connections and civil work needed 
for temporary “swing space” portables as 
required for phasing 

X    

Miscellaneous Project Costs Direct Cost of 
the Work 

General 
Conditions 

Overhead 
and Profit 

Paid by 
District 

1 Performance and Payment Bonds  X    
2 Developer-provided insurance      
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3 Printing - Drwgs & Specs   X   
4 Initial Soils Investigation    X 
5 Testing and Inspection    X 
6 Maintenance After Occupancy    X 
7 Facility Operator/Training X    
8 Fees     X 

Hoisting Direct Cost 
of the Work 

General 
Conditions 

Overhead 
and Profit 

Paid by 
District 

1 Hoist & Tower Rental X    
2 Hoist Landing & Fronts X    
3 Hoist Operator X    
4 Hoist Safety Inspections X    
5 Hoist Material Skips/Hoppers X    
6 Erect & Dismantle Hoists X    
7 Crane Rental X    
8 Crane Operators X    
9 Crane Safety Inspections X    

10 Erect & Dismantle Crane X    
11 Fuel, Repairs, Maintenance X    
12 Crane Raising/Jumping Costs X    
13 Safety Inspections X    
14 Forklift Rental X    
15 Forklift Operator X    
16 Forklift Safety Inspections X    
17 Fuel, Repairs, Maintenance X    

Contractor's Main Office Staff Direct Cost 
of the Work 

General 
Conditions 

Overhead 
and Profit 

Paid by 
District 

1 Corporate Executives   X  
2 Principal in Charge   X  
3 Estimating Cost Engineering   X  
4 Value Engineering   X  
5 Scheduling   X  
6 Drafting and Detailing   X  
7 Purchasing & Contracts   X  
8 Accounting & Bookkeeping   X  
9 Safety & E.E.O Officer   X  

10 Secretarial   X  
11 Clerk/Typist   X  
12 Computer/Data Processing   X  
13 Legal (General Services/Pertaining to 

 
  X  

14 Travel & Subsistence   X  
15 Fringe Benefits & Burden   X  
16 Vacation Time/Main Office   X  
17 Bonuses/Main Office   X  
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EXHIBIT D 
 

FEE PROPOSAL FORM 

 

Fee Proposal should be based on the estimated project costs in RFP.  Fee Proposal form to be in a separate sealed 
envelope with one (1) hard copy and one (1) electronic copy.  

 
Proposing Firm Name:    

 ITEM Description  AMOUNT 

1 Proposed Preconstruction Services Fee –  
Site Evaluation (Allowance) $    

2 Proposed Preconstruction Services Fee –  
Constructability Review 

$   

3 Proposed Preconstruction Services Fee –  
Pre-Construction Meetings 

$  

4 Proposed Preconstruction Services Fee –  
Value Engineering 

$   

5 Proposed Preconstruction Services Fee –  
Detailed Construction Critical Path Schedule 

$   

6 Proposed Preconstruction Services Fee –  
Preliminary and Detailed Estimates 

$   

7 Proposed Preconstruction Services Fee – 
Construction Planning and Logistics Plan 

$   

8 
Proposed Preconstruction Services Fee – 
Assessment of Long Lead Time Items 
(Does not include Allowance; to be added via Amendment 
during Preconstruction) 

$ 
 

9 Proposed Preconstruction Services Fee – 
Development of Total Base Rent 

$   

10 Total for Preconstruction Services (Rows 1-9)   $ 

11 
General Conditions: Refer to EXHIBIT C as reference for 
allowable costs and items that the Developer will include as 
general conditions and not as part of direct costs of work. 

 
 

$  

12 Fee (inclusive of overhead and profit) 
(as a percentage of direct costs) 

 
% 

13 Bonds (Per Facilities Lease) 
 

% 

14 Insurance cost (Per Facilities Lease)  % 

15 Interest Rate on Loan Amount 
 

% 

 
Proposing Firm Signature:     

Signature Name:     

Signature Title:             
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EXHIBIT E 
 

FACILITIES LEASE  

 

(Document attached separately) 
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EXHIBIT F 
 

SITE LEASE  

 

(Document attached separately) 
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EXHIBIT G 
 

SCUSD BOUNDARIES AND ZIP CODES  

 

 
 

 
Blue = Area 1 
Green = Area 6 
Purple = Area 5 
Red = Area 4 
Orange = Area 7 
Yellow = Area 2  
Pink = Area 3 
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EXHIBIT H 
 

DVBE REQUIREMENTS 
 
 

Definitions: 
 
“Disabled Veteran Business Enterprise” (DVBE) means a business concern that is certified as a DVBE by the 
Department of General Services, Office of Small Business and Disabled Veteran Business Enterprise Services 
(OSDS). 
 
“Entity” means the Lease-Leaseback Entity that will construct the Project.  
 
“Participation Goal” or “Goal” means a numerically expressed DVBE objective that the Entity is required to make 
efforts to achieve in accordance with Section 17076.11 of the Education Code. 
 
“Good Faith Efforts” means that the Entity took all necessary and reasonable steps to achieve the DVBE Participation 
Goal which, by their scope, intensity, and appropriateness to the objective, could reasonably be expected to obtain 
sufficient DVBE participation, even if they were not fully successful.  Good Faith Efforts are further delineated below. 
 
DVBE Certification: 
 
In accordance with Education Code section 17076.11, this District has a Participation Goal for DVBEs of three percent 
(3%) per year. For any work performed by a DVBE subcontractor (including materials suppliers) to be counted toward 
meeting the DVBE Participation Goal, such business concern must possess current and valid certification as a DVBE 
through the OSDS.  In addition, the work must conform to the most current regulations and requirements as published 
by the California Department of General Services (DGS) and/or OSDS.   
 
A DVBE cannot self-certify.  An OSDS certification letter or printout from the DGS certification website 
(https://caleprocure.ca.gov/pages/PublicSearch/supplier-search.aspx) verifying current DVBE status must be provided 
for each DVBE participating in the contract. The OSDS certification letter or website printout must be provided with the 
Proposal or during establishment of the Total Base Rent.  The District will not give Entity DVBE credit for any DVBE for 
which Entity fails to provide the required status verification. 
 
 
Good Faith Efforts 
 
The Entity shall either commit to meeting the Participation Goal or demonstrate Good Faith Efforts to do so, as 
described below. All DVBEs for which the Entity is claiming credit (including the Entity itself if it is a DVBE) must be 
listed on the Subcontractor listing form and identified as DVBEs, even if the work to be performed is less than one-half 
of one percent (0.5%) of the bid amount, involves supply of materials, or is to be performed by a lower-tier 
subcontractor.   
 
Although Good Faith Efforts have been eliminated from Public Contract Code sections 10115 et seq., the District’s 
obligation is separately stated under Education Code section 17076.10, so the District may find Entity to have 
complied with the DVBE requirements if it establishes Good Faith Efforts.  In order to establish Good Faith Efforts, 
Entity must demonstrate at least the following directly and/or through bidders for the subcontracts: 
 
Select portions of the work for which to solicit DVBEs in order to increase the likelihood that the DVBE goals will be 
achieved. This may include breaking out contract work items into smaller units. 
Search at least the OSDS DVBE database to identify DVBEs to solicit to perform the portions of work identified.  Print 
the search results to include with the Good Faith Efforts documentation. 
Advertise for DVBE participation in focus or trade publications reasonably expected to reach DVBEs in the region as 
early in the process as is practicable. Depending on the project and results, multiple advertisements may be 
appropriate.  Generally, the first publication should occur no later than one week before bids are due, whichever is 
earlier. Submit a copy of the advertisement(s) with the Good Faith Efforts documentation. 
Solicit interest from identified DVBEs (from the OSDS database or otherwise) as early in the bidding process as 
practicable to allow the DVBEs to respond to the solicitation and submit a timely bid.  Solicitations may be by phone, 
email, letter, or other reasonable means, but must be documented. Submit documentation of all outreach efforts with 
the Good Faith Efforts documentation. Include copies of all DVBE responses. 
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Follow up initial solicitations. Document all such efforts and DVBE responses as part of the Good Faith Efforts 
documentation.  
Work with interested DVBEs, including providing adequate information about the project and portions of work available 
and negotiating in good faith with interested DVBEs to assist them with being able to bid.  Document all such efforts 
with the Good Faith Efforts documentation.   
 
Substitutions 
 
Entity and its subcontractors must use the DVBE subcontractor(s) and/or supplier(s) proposed unless Entity requests 
and receives authorization to substitute from the District.  A DVBE subcontractor or supplier shall be replaced by 
another DVBE if possible. At a minimum, any request for substitution must include: 
 
The reason for the substitution, which shall be limited to the circumstances permitted under Public Contract Code 
section 4107(a). 
The identity of the listed DVBE and the name, address, contractor number, and DIR registration number of the 
proposed replacement.  
If a DVBE cannot be identified as a replacement, documentation of efforts to find available DVBEs.  
 
The DVBE shall be given the rights afforded by Public Contract Code section 4107 prior to the District acting on a 
requested substitution.  
 
FAILURE TO ADHERE TO AT LEAST THE DVBE PARTICIPATION PROPOSED WHEN ADOPTING THE TOTAL 
BASE RENT MAY BE CAUSE FOR CONTRACT TERMINATION AND RECOVERY OF DAMAGES FOR DEFAULT. 
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EXHIBIT I 
 

LLB CONSTRUCTION STANDARD FORMS MANUAL 
 

(Document attached separately) 
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EXHIBIT J 
 

NON-COLLUSION AFFIDAVIT 
 

(Public Contract Code Section 7106) 

The undersigned declares: 

I am the ______________ of ________________________, the party making the foregoing bid/proposal. 
[Title]          [Name of Firm] 

      
The bid/proposal is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, 
association, organization, or corporation. The bid/proposal is genuine and not collusive or sham. The bidder/proposer 
has not directly or indirectly induced or solicited any other bidder/proposer to put in a false or sham bid. The 
bidder/proposer has not directly or indirectly colluded, conspired, connived, or agreed with any bidder/proposer or 
anyone else to put in a sham bid/proposal, or to refrain from bidding/proposing. The bidder/proposer has not in any 
manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid/proposal 
price of the bidder/proposer or any other bidder/proposer, or to fix any overhead, profit, or cost element of the 
bid/proposal price, or of that of any other bidder/proposer. All statements contained in the bid/proposal are true. The 
bidder/proposer has not, directly or indirectly, submitted his or her bid/proposal price or any breakdown thereof, or the 
contents thereof, or divulged information or data relative thereto, to any corporation, partnership, company, association, 
organization, bid depository, or to any member or agent thereof, to effectuate a collusive or sham bid/proposal, and has 
not paid, and will not pay, any person or entity for such purpose. 

Any person executing this declaration on behalf of a bidder/proposer that is a corporation, partnership, joint venture, 
limited liability company, limited liability partnership, or any other entity, hereby represents that he or she has full power 
to execute, and does execute, this declaration on behalf of the bidder/proposer. 

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct and that 
this declaration is executed on ___________________________, at ______________________, _____. 
           [Date]                                              [City]              [State] 
 
           

 

Signature:    

Print Name:    

Title:    

 
 
 

END OF DOCUMENT 
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EXHIBIT K 
 

IRAN CONTRACTING ACT CERTIFICATION 
 

(Public Contract Code Sections 2202-2208) 

Prior to bidding on or submitting a proposal for a contract for goods or services of $1,000,000 or more, the 
bidder/proposer must submit this certification pursuant to Public Contract Code section 2204.   

The bidder/proposer must complete ONLY ONE of the following two options.  To complete OPTION 1, check the 
corresponding box and complete the certification below. To complete OPTION 2, check the corresponding box, 
complete the certification below, and attach documentation demonstrating the exemption approval.   

 OPTION 1. Bidder/Proposer is not on the current list of persons engaged in investment activities in Iran 
created by the California Department of General Services (“DGS”) pursuant to Public Contract Code section 2203(b), 
and we are not a financial institution extending twenty million dollars ($20,000,000) or more in credit to another person, 
for 45 days or more, if that other person will use the credit to provide goods or services in the energy sector in Iran and 
is identified on the current list of persons engaged in investment activities in Iran created by DGS.  

 OPTION 2. Bidder/Proposer has received a written exemption from the certification requirement pursuant 
to Public Contract Code sections 2203(c) and (d). A copy of the written documentation demonstrating the exemption 
approval is included with our bid/proposal.   

CERTIFICATION: 

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY, that I am duly authorized to legally bind the 
bidder/proposer to the OPTION selected above. This certification is made under the laws of the State of California. 

Vendor Name/Financial Institution (Printed) Federal ID Number (or n/a) 

By (Authorized Signature) 

Printed Name and Title of Person Signing Date Executed 

 

END OF DOCUMENT 
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EXHIBIT L 
 

CERTIFICATION REGARDING RUSSIAN SANCTIONS 
 
 

On March 4, 2022, Governor Gavin Newsom issued Executive Order N-6-22 regarding 
Economic Sanctions against Russia and Russian entities and individuals. “Economic 
Sanctions” hereunder refers to sanctions imposed by the United States government in 
response to Russia’s actions in Ukraine, as those sanctions may be updated from time to 
time, as well as any sanctions imposed under state law.  By its signature below, the contractor 
represents that it is not a target of Economic Sanctions.   
  
Should the District determine that the Bidder is a target of Economic Sanctions or is 
conducting prohibited transactions with sanctioned individuals or entities that shall be 
grounds for rejection of the Contractor’s bid/proposal for lack of responsibility any time prior 
to contract execution, or, if determined after contract execution, shall be grounds for 
termination for default by the District.  Should the District determine that any of the Bidder’s 
subcontractors listed in accordance with Public Contract Code section 4104 is a target of 
Economic Sanctions or is conducting prohibited transactions with sanctioned individuals or 
entities, then, at the District’s discretion, that shall be grounds for rejection of the Contractor’s 
bid/proposal (if prior to award) or for required substitution of the sanctioned subcontractor, 
subject to the requirements of Public Contract Code section 4107, with the Contractor to bear 
all costs of replacing the non-responsible subcontractor.  
  
I, the official named below, declare under penalty of perjury under the laws of the State of 
California that the foregoing is true and correct and that this certification is executed on 
_____________________ at _____________________, California.  

                    [Date]                                       [City]  
  
 

 
BIDDER:_________________________________   
 
 
BY: _____________________________________  
                                   Signature  
 
________________________________________    
                             Type/Print Name  
 
________________________________________  
                                      Title 
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EXHIBIT M 
 

SCUSD PROJECT LABOR AGREEMENT 
 
 

 
(Document attached separately) 
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EXHIBIT N 

 
PRELIMINARY SCHEDULE 
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EXHIBIT O 
 

SUBCONTRACTOR LISITNG FORM 
 

(optional-delete entire Exhibit if not needed) 
 
 

PROJECT:   
 
 

LLB Entity acknowledges and agrees that it must clearly set forth below the name, location and California 
contractor license number of each subcontractor who will perform work or labor or render service to the LLB Entity 
in or about the construction of the Work or who will specially fabricate and install a portion of the Work according to 
detailed drawings contained in the plans and specifications in an amount in excess of one-half of one percent 
(0.5%) of LLB Entity’s total Base Fee and the kind of Work that each will perform. Vendors or suppliers of materials 
only do not need to be listed. 

 

LLB Entity acknowledges and agrees that, if LLB Entity fails to list as to any portion of Work, or if LLB Entity lists 
more than one subcontractor to perform the same portion of Work, LLB Entity must perform that portion itself or be 
subjected to penalty under applicable law. In case more than one subcontractor is named for the same kind of 
Work, state the portion of the kind of Work that each subcontractor will perform. 

 
If alternate fee(s) is/are called for and LLB Entity intends to use subcontractors different from or in addition to those 
subcontractors listed for work under the Base Fee, LLB Entity must list subcontractors that will perform Work in an 
amount in excess of one half of one percent (0.5%) of LLB Entity’s total Base Fee plus alternate(s). 

 
If further space is required for the list of proposed subcontractors, attach additional copies of page 2 showing the 
required information, as indicated below. 

 
Subcontractor Name:    

 
CA Cont. Lic. #:  Location:    

 

DIR Registration #:        

Portion of Work:       

Subcontractor Name:    
 

CA Cont. Lic. #:  Location:    
 

DIR Registration #:        

Portion of Work:       

 
Subcontractor Name:    

 
CA Cont. Lic. #:  Location:    

 

DIR Registration #:        

Portion of Work:       
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Subcontractor Name:    
 

CA Cont. Lic. #:  Location:    
 

DIR Registration #:        

Portion of Work:       

 
Subcontractor Name:    

 
CA Cont. Lic. #:  Location:    

 

DIR Registration #:        

Portion of Work:       

 
Subcontractor Name:    

 
CA Cont. Lic. #:  Location:    

 

DIR Registration #:        

Portion of Work:       

 
Subcontractor Name:    

 
CA Cont. Lic. #:  Location:    

 

DIR Registration #:        

Portion of Work:       

 
 
 

Date:    
 

Proper Name of LLB Entity:    
 

Signature:    
 

Print Name:    
 

Title:    
 
 

END OF DOCUMENT 
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